
FEB 06 1989 

REMO SEQTWN

Ref: CH2M HILL COSTS THROUGH DEC. 24, 1988
BAXTER SPRINGS SUBSITE Compiled 1/30/89

SUBTASK

DEN66541
PM WP OTHER (a)

TOTAL
PROJECT
COSTS TO DATE

Direct labor $399 $323 $722
Equipment $0
Other direct costs $49 ' $49
Subcontracts (b) $1,956 $18,302 $20,258
Laboratory services $0
Indirects $665 $540 $1,205
Fee $69 $102 $171
Travel $0

Total $1 ,133 $2,970 $18,302 $22,405
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i

January 30, 1989

To: Alice Fuerst
From: Dave Nickelson W

Copy: Neil Geitner 
Phil Burke

Notes:

(a) These costs were charged by Black & Veatch for 
work on the Baxter Springs work plan before the correct 
charge number had been opened. These charges are now 
being transferred.

(b) These costs were charged by Black & Veatch for work 
related to the Baxter Springs subsite.
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